
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:48 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 462 Date: 16-Oct-2013 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 499

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I did not inspect today because I was on vacation. FWS work from the night of Tuesday 10/15 to the
morning of 10/16. Mahmoud Khandaghibadi perform the night inspection for Caltrans and signed the extra
work report.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Pipe Testing

The FWS crew, including Josh Johnson, spent the second half of the shift preparing for the testing of the
4" CA line along the IB barrier of the WB bridge.

126 0-000-000.126

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

Diary: Dispute

DIP Painting

Edelbeto Leon spent 4 hours in the paint booth at the CCC yard at Pier 7 applying the 2nd and 3rd finsih
coat of Carboxine 2000 on 5 sections of DIP to be installed between the expansion loop at PP 126 and the
Skyway connection.

He used a 185 CFM air compressor in performance of this work.

002 0-IPP-EFA.045
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 462 Date: 16-Oct-2013 Wednesday

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Mechanical Piping

The FWS crew, including safety supervisor Bill Beliankoff, worked from a night lane closure of the #5 lane
of the WB bridge from 2130 on the night of 10/15 to 0400 the morning of 10/16. The crew arrived at Pier
7 at 2000 to begin mobilization.

The crew spent the shift finishing the fitting up and welding the off-set connectins between the SAS carbon
steel pipe to that of the Skyway along the north barrier of the WB bridge at Hinge AW. This work was
directed in the response to RFI 3451.

In performance of this work, the crew used a 200 volt welding machine, a 2.4 HP generator, a Werner
2612 Scaffold, and small tools.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Change of Character

The tow behind port-a-potty and the light tower used in this night's operation will be paid as a monthly
rental under CCO 354.

001 0-FWS-ELS.354
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